
 1

 

 
 
Progress Report for the 
 
West Valley Demonstration Project 
 
 
 

 
March 2006 

 
 



 2

Table of Contents 
 
 
 
 
 
 
 
 
Introduction/WVNSCO Contract Information       4  

         
 
WVNSCO Contract Performance Charts        5  
   
      
Project Baseline Summary Reports and Assessments      
 
 Total WVNSCO Contract Performance Analysis     6 

 
PBS OH-WV-0013; Solid Waste Stabilization  
And Disposition - West Valley        7 

 
PBS OH-WV-0040; Nuclear Facility D&D - West Valley   10 
 
PBS OH-WV-0020; Safeguards and Security     13 
 

Financial / Performance Information:   
   
 Project Earned Value/Funding Status      14 
 
 
Milestone 

LLW-1; Dispose of LLW at an approved facility  (1st Qtr)      (Page 8) 

WM-1; Ship & Dispose Industrial, LLW, MLLW  & Package TRU Waste                                      
(2-4 th Qtr)                                                                        (Page 8) 
 

 
 

 
   



 3



 4

 
   

WVNSCO PROGRESS REPORT 
 

INTRODUCTION: The West Valley Demonstration Project Act, Public Law 96-368, directed the U. S. 
Department of Energy to lead the stabilization and remediation of the closed commercial nuclear 
fuel reprocessing facility located at West Valley, New York. Solidification of stored legacy liquid 
high-level radioactive waste generated during fuel reprocessing activities and preparation for its off-
site disposal were primary objectives of the Act. Solidification through the process of vitrification 
was completed in 2002 and the waste remains stored at the West Valley site. The workscope is 
now directed at decontamination of the facility and waste disposition activities. West Valley Nuclear 
Services Company is the prime contractor to the Department of Energy at the facility. 
 
Report No. 279 
Reporting Period: March 2006 

  
 CONTRACT TITLE AND NUMBER: West Valley Demonstration Project 
      Operating Contract 
      DE-AC24-81NE44139 
 
 CONTRACTOR NAME:   West Valley Nuclear Services Company  
      10282 Rock Springs Road 
      West Valley, New York 14171-9799 
 
 CONTRACT PERIOD:   January 1, 2006 – December 31, 2006 

 
CURRENT PERIOD AUTHORIZED CONTRACT SCOPE: West Valley Nuclear Services Company is 
operating the West Valley Demonstration Project under a contract continuance that expires on December 
31, 2006. West Valley Nuclear Services Company, as DOE’s management and operating contractor under 
this performance-based contract, performs day-to-day activities at the existing Western New York Nuclear 
Services Company site and maintains the existing facilities to DOE standards. The workscope in progress 
is Dispose of LLW at an Approved Disposal Facility.  

 
SAFETY PERFORMANCE: As of March 31, 2006, WVDP employees worked 3,921,915 consecutive work 
hours without a lost-time work injury or accident. During March 2006, the WVDP worked 75,666 work hours 
without a lost time work accident or illness. Two first aid injuries occurred in March, one involving and 
employee who received an scrape to their right index and middle fingers and another involving a 
subcontract employee who was treated with an Ace Bandage after twisting an ankle on a door threshold. 
There were no recordable injuries. The Total Recordable Case Rate (TRC) dropped to 0.2 at the end of 
February and the Days Away/Restricted or Transferred Rate (DART) remained at 0 for both the WVDP and 
WVNSCO.  
 
An external dosimetry program assessment was conducted by the Department of Energy Laboratory 
Accreditation Program (DOELAP) on March 14 - 15, 2006 and resulted in the identification of no 
programmatic deficiencies. The results of the onsite assessment, along with the successful completion of 
the performance testing this past December, will be reviewed by the oversight board in May 2006. The 
oversight board will grant re-accreditation based on the onsite assessment and performance testing. 
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WVNSCO CONTRACT
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CONTRACT BCWS  7,345  13,957  20,550  25,552  31,645  37,981  42,885  50,855  57,615  63,705  71,277  78,316 

CONTRACT BCWP  6,253  13,902  19,903  25,533  30,926  36,407 

CONTRACT ACWP  6,467  15,163  22,647  27,760  32,171  38,610 

PBS BCWS  7,492  14,237  20,962  25,962  32,085  38,132  42,812  50,417  56,868  62,680  69,906  76,623 

PBS BCWP  6,379  14,181  20,303  25,942  31,353  36,540 

PBS ACWP  6,349  14,828  21,986  27,557  32,364  38,798 

SPI  0.85  1.00  0.97  1.00  0.98  0.96 

CPI  0.97  0.92  0.88  0.92  0.96  0.94 
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WVNSCO Contract Performance Indices
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MARCH Status Summary: 
FY 2006 cumulative performance of $36,407K Budgeted Cost of Work Performed is $2,204K or 6% over 
budgeted cost and $1,575K or 4% behind schedule. The cumulative fiscal year performance overlaps two 
contract periods and the related separate performance based milestones. The first contract period ended 
on December 31, 2005, and the current contract period will end on December 31, 2006.    
 
Current Contract Milestone status at the end of March is as follows: 
WM-1; Ship & Dispose Industrial, LLW, MLLW & Package TRU Waste (Approved 2/28/06):  
Current period performance of $5,482K Budgeted Cost of Work Performed was $958K over the budgeted 
cost and $854K behind schedule. The current period unfavorable schedule variance primarily represents 
lost momentum due to the late revisions to the performance based incentive (PBI) scope. The revisions 
placed greater emphasis on facility decontamination and dismantlement efforts than was included in the 
previously negotiated PBI objectives.  This was especially evident in Low Level Waste (LLW) Disposal 
activities.    
 
In the waste shipping arena, Drum Cell engineering developed the Nevada Test Site Drum Cell waste 
profile.  WVNSCO initiated a meeting to discuss disposition of the Drum Cell waste and its associated 
Waste Incidental to Reprocessing (WIR) Determination (WD), with the State of Nevada. The revision of the 
WD incorporating comments from DOE Headquarters was completed, allowing issuance as a final 
document. WV-DOE and WVNSCO representatives met with DOE-NV, DOE-EM, and State of Nevada 
Department of Environmental Protection personnel to discuss shipping the Drum Cell waste to NTS. The 
Federal Register announcement for the RTS Drum Cell was delayed indefinitely until DOE General Counsel 
completes a re-evaluation of the applicability of DOE 0435.1 to this waste stream.  On site efforts continued 
with the completion of the design for the concrete shielding for the Crane Maintenance Area of the Drum 
Cell and procurement is in progress.  WVNSCO met with the shipping company to finalize details for waste 
transport.  The resulting shipment plan allows the elimination of approximately $100K from the budget that 
was planned for fabrication of drum securing lids and weather caps.   
 
In the decommissioning area, Work Instruction Packages (WIPs) were prepared for crews to begin 
Decontamination & Decommissioning in the Main Plant. The WIPs include removal of contaminated 
equipment from the Chemical Extraction Room (CXR) and the Cement Solidification System (CSS). The 
CSS Sodium Silicate Tank, its berm, and other associated equipment were removed. Efforts to remove 
asbestos contaminated piping from the original Main Plant steam boilers commenced with the 10-day 
notification of intent to start a large scale asbestos abatement project provided to both the EPA and 
Department of Labor.  Plans are to start the actual work April 10, 2006. 
 
Previous Contract Milestones status culminated as follows: 
For the four contract milestones which were in effect during the prior contract period that ended December 
31, 2005 (1Q FY06), the cumulative negative schedule variance was $647K or 3%, and the negative cost 
variance was $2,744K or 13%. Factors which contributed to the cumulative negative cost variance were 
greater than planned costs for the Infrastructure Reduction project of $291K due to increased subcontract 
and labor costs to maintain schedule commitments, the unbudgeted closeout costs of the Vitrification 
Dismantlement Project of $106K, waste processing operational expenses for the Remote Handled Waste 
facility being $167K greater than budgeted, and increased transportation and disposal cost for low level 
waste of $1,540K. The increased transportation costs are due to more numerous truck shipments because 
of constraints on waste package size and weight restrictions, and fuel surcharges caused by market driven 
price increases.  Site operations experienced a $747K overrun driven by unbudgeted costs for resin waste 
stream inspection and processing activities prior to disposal.  An element of the cumulative cost variance is 
the increased assessment for pension contribution costs which accounts for approximately $600K (about 
40%) of the first quarter labor cost variance. 
 
Other Notable Activities: 
The Contract Budget Baseline Change Notice (CBB-CN) and the Cost Account Planning Reports (CAPRS), 
which were revised during February and early March based on re-prioritization of the workscope objectives 
in the contract performance measures, are being reviewed by DOE-WV. 
 
There were no programmatic deficiencies identified as a result of the external dosimetry program 
assessment conducted by the Department of Energy Laboratory Accreditation Program (DOELAP) on 
March 14 - 15, 2006. The results of the onsite assessment, along with the successful completion of the 
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performance testing this past December, will be reviewed by the oversight board in May 2006. The 
oversight board will grant re-accreditation based on the onsite assessment and performance testing. 
 
 
PBS OH-WV-0013 
Solid Waste Stabilization and Disposition-West Valley  
 
 Project Baseline Summary (PBS) OH-WV-0013 includes solid waste stabilization and disposition at 
the West Valley Demonstration Project. The PBS includes all the waste management activities required for 
safe and efficient management of all legacy and newly generated waste at West Valley. A brief summary of 
each of the PBS-OH-WV-0013 workscopes and the monthly progress reported by cost account 
designations follows. 
 
 
  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
WBS 106100 - Remote Handled Waste Facility (RHWF) Operation 

The current scope of this account includes the characterization, size reduction, and packaging of 
highly radioactive and/or contaminated expended project equipment, components, waste and other 
materials by remote means in the Remote Handled Waste Facility. Milestone # RHWF-1; Remove 
Mixed Waste from the Chemical Process Cell Waste Storage Area (CPC/WSA), Process remote-
handled LLW, and dispose of LLW with a pathway for disposal was added to the contract on March 
24, 2005. The scope includes completion of all activities necessary to remove mixed waste (MW) 
from the current CPC/WSA facility and process or store the MW in a RCRA facility. During the 
contract period, LLW generated from this activity with a pathway for disposal will be shipped off 
site. 
 
Monthly Progress – Refurbishment of the cranes and powered manipulator systems in the Remote-
Handled Waste Facility was completed. Buffer Cell crane stops and the extension of the transfer 
cart rails in the waste packaging area were initiated. 
 
 
 

PBS OH-WV-0013 - Solid Waste Stabilization and Disposition
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CONTRACT BCWS  4,768  9,015  13,134  15,464  18,895  21,687  23,549  27,349  29,985  32,454  35,503  39,165 

CONTRACT BCWP  3,725  8,951  12,530  15,351  18,146  20,068 

CONTRACT ACWP  3,691  9,646  14,239  16,779  19,275  22,738 

PBS BCWS  4,864  9,196  13,398  15,739  19,187  21,910  23,688  27,315  29,830  32,186  35,096  38,590 

PBS BCWP  3,800  9,131  12,782  15,624  18,426  20,275 

PBS ACWP  3,540  9,277  13,532  16,300  19,021  22,660 

SPI  0.78  0.99  0.95  0.99  0.96  0.93 

CPI  1.01  0.93  0.88  0.91  0.94  0.88 
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Variance Analysis – The cumulative negative $349K schedule variance is attributed to: 1) nonlabor costs 
due to later than planned deliveries of PaR spare processing equipment and scope to upgrade and modify 
remote waste process tooling which has been delayed, and 2) labor costs due to run plan waste processing 
in the EDR and completing maintenance work in the RHWF.  The RHWF work included the buffer 
cell/receiving area rail stop modification, fabrication, and work which was extended due to design 
modifications and rail extension work that exceeded planned objectives. The current month and cumulative 
cost variances are due to additional resource requirements to complete scheduled work.  

 
 
WBS 106200 – Low level Waste (LLW) Disposition 
 
The current scope of this account includes tracking and shipment of processed low level radioactive waste 
and mixed waste for offsite disposal. The work associated with Milestone LLW-1, Dispose of LLW at an 
Approved Disposal Facility, was added on March 24, 2005 and was in effect through December 31, 2005. 
This includes assembly of an additional sorting area in Lag Storage Area 4 (LSA 4) and the processing, 
packaging, and disposal of up to 400,000 cubic feet of LLW at Envirocare or the Nevada Test Site. 
Milestone  WM-1; Ship & Dispose Industrial, LLW, MLLW & Package TRU Waste was approved February 
28, 2006  and is in effect through December 31, 2006):  

 
 

Monthly Progress – Waste shipping efforts resulted in the off-site shipment of 2,299 cubic feet of 
low-level waste, bringing the new contract milestone year-to-date off site shipment volume to 
39,306 cubic feet.  
 

 
 

 
 
Variance Analysis – The current month negative schedule variance is due to the decision to stop 
processing resin waste in the former Fuel Receiving and Storage (FRS) area and transition the 
work force crew to decontamination and decommissioning efforts in that area, and the decision to 
temporarily halt legacy LLW shipping.  The current month cost variance is due to multiple factors.  
An accrual adjustment of $204K in February for disposal of waste in November and December was 
corrected during March.  Charges for Drum Cell Waste Incidental to Reprocessing (WIR) comment 
resolution were higher than budgeted by $92K. 
 
The cumulative cost variance is primarily due to the prior contract milestone for LLW shipping which 
experienced higher costs of transportation and disposal than budgeted.  This is a result of 
increased transportation for smaller loads due to shipping constraints (waste container weight, 
drums in overpacks, intermodals & dumps with boxes that can not be used as a final package), 
increased fuel surcharges, handling fees for Asbestos Containing Material and compacted wastes 
at Energy Solutions (Envirocare), demurrage and double team driver additional cost, and taxes 
associated with shipping and disposal. 
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WBS 106210 – Drum Cell Waste Disposition 
 

The current scope of this account includes tracking and shipping for off site disposal Drum Cell 
wastes. This includes planning, engineering, facility modifications and preparations for Drum Cell 
waste disposition.  

 
Monthly Progress – The revision of the Waste Determination (WD), incorporating comments from 
DOE Headquarters was completed, allowing issuance as a final document. WV-DOE and 
WVNSCO representatives met with DOE-NV, DOE-EM, AND State of Nevada Department of 
Environmental Protection personnel to discuss shipping the Drum Cell waste to NTS 
 

 
 

 
 
Variance Analysis – The current period positive schedule variance is due to procurement activities 
that are ahead of schedule including the procurement of equipment associated with refurbishing the 
existing Drum Cell crane and parts to make a computer link to the Drum Cell.  The cumulative 
negative $115K cost variance is attributable to labor.  Specifically, more engineering than budgeted 
has been required to accomplish applicable drum cell modification design, preparations, 
procurements, and the revision, completion, and peer review of the RCRA Technical Basis 
Document (TBD) for the Cement Solidification System (CSS) drum cell waste. 
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PBS OH-WV-0040 
Nuclear Facility Decontamination and Decommissioning – West Valley 
 

The Project Baseline Summary OH-WV-0040 includes decontamination, demolition, and safe site 
operations at the West Valley Demonstration Project. All activities associated with decontamination 
within radiation areas, the demolition of contaminated and non-contaminated structures and 
facilities, and the routine and non-routine operation of the entire WVDP site are included in this 
PBS. A brief summary of the PBS OH-WV-0040 work scopes and the monthly progress reported by 
cost account elements follows. 
 
 

 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
WBS 105130 – Balance of Plant/Footprint Reduction 
 
The scope of this account is to perform strategies developed for deactivation, dismantlement, and 
demolition of the WVDP facilities and equipment.  This account includes activities to prepare facility 
removal strategies, perform initial characterization and sampling, relocation of site personnel and 
materials, decontamination of facilities and equipment, and final disposition of debris. Milestone 
#DD-1; Remove/Demolish Trailers, Modular & Ancillary Structures and Empty Warehouse #2, was 
added March 24, 2005. This work scope includes the relocation of affected personnel, safe utility 
isolation, structure removal, site grading, and erosion protection.  
 
Monthly Progress – Based on an assessment of structures at the WVDP, an initial list of six 
obsolete and/or underutilized structures was identified for removal this year. Footprint reduction 
work is ongoing in several areas of the site, with 11 areas experiencing ongoing activities by the 
end of March. Removal of the contaminated equipment in the Ventilation Supply Room and the 
Extraction Cell Chemical Room was completed. Approximately 2000 cubic feet of waste was 
packaged in March as a result of this effort.  
 
 

PBS OH-WV-0040 - Nuclear Facility D & D
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CONTRACT BCWS  2,430  4,657  6,992  9,487  11,980  15,328  18,206  22,187  26,122  29,571  33,896  37,102 

CONTRACT BCWP  2,382  4,666  6,949  9,590  12,019  15,373 

CONTRACT ACWP  2,641  5,219  7,985  10,441  12,230  15,089 

PBS BCWS  2,479  4,751  7,132  9,612  12,118  15,258  18,005  21,804  25,559  28,851  32,978  36,037 

PBS BCWP  2,430  4,760  7,089  9,717  12,157  15,304 

PBS ACWP  2,677  5,258  8,039  10,716  12,665  15,345 

SPI  0.98  1.00  0.99  1.01  1.00  1.00 

CPI  0.90  0.89  0.87  0.92  0.98  1.02 
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Variance Analysis – The current and cumulative underruns are due to work during the period 
focusing on engineering and planning associated with selection of areas of D4 demolition sites and 
D&D work.  Minor site demolition was not implemented as planned; scope will be assessed and 
possibly reassigned to the demolition subcontractor.  Decontamination & Decommissioning 
activities planned during the period were accomplished with fewer personnel than budgeted.  Non-
engineering resources were assigned to legacy waste processing.     
 
 

WBS 105210 – Vitrification Facility Decontamination 
 

The scope of this account required WVNSCO to complete all processes necessary for the 
decontamination and dismantlement of the Vitrification Facility to bring the facility to an interim post 
processing state. This cost account included the development of equipment and processing 
concepts, size reduction, and packaging through proof-of-principle (POP) and select prototyping 
evolutions.  

 
Monthly Progress – The Vitrification Facility Decontamination scope was completed in October 
2005 when the facility was placed into safe shutdown status. 
 

 
 

 
 
Variance Analysis – The cumulative negative cost variance consists of $74K labor and $43K 
nonlabor.  The labor costs are due to residual work required to secure the facility in a safe 
shutdown condition. The nonlabor overrun is due to subcontract costs associated with monitoring 
recovery plans generated as a result of the vitrification incident last January. 

 
 
WBS 107100 – Site Operations and Infrastructure 
 
 The current scope of this account includes the safe site operation of the Main Plant and Analytical 

Laboratory Cell systems and overall site engineering in support of the Main Plant and site facilities 
activities.   

 
Monthly Progress – Routine safe site operations, including site maintenance, analytical laboratory 
support and environmental monitoring activities, continued as planned.   
 
 
 
 

 

 
 
Variance Analysis – The current and cumulative cost and schedule variances are minimal and did 
not breach reporting thresholds. 
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WBS 107200 – Environmental Restoration and North Plateau Management 

Work activities include the Resource Conservation and Recovery Act (RCRA 3008(H) consent 
order engineering work and the integration of those work activities with WVDP completion activities. 
Activities include the monitoring and engineering associated with the North Plateau groundwater 
plume. At DOE’s request, scope was added, via formal change control, for the development of five 
Corrective Measures Studies (CMS)as required by the RCRA 3008(h) Consent Order.  

 
Monthly Progress – Normal monitoring operations in support of current groundwater monitoring 
workscope continued.  
 

 
 

 
 
Variance Analysis – The current and cumulative cost and schedule variances are minimal and did 
not breach reporting thresholds. 

 
WBS 107300 – Safe Storage of Waste 
 

The scope of this account includes the proper packaging, handling, and storage of low-level waste, 
mixed waste, transuranic waste, hazardous waste, industrial, and sanitary waste in accordance 
with applicable rules, regulations, and administrative controls. 

 
Monthly Progress – The current scope of this account included the proper packaging, handling and 
storage of low level waste, mixed waste, transuranic waste, and hazardous waste in accordance 
with applicable regulations and administrative controls. 

 

 
 

 
 

Variance Analysis – The cumulative $139K positive cost variance is primarily attributable to lower 
actual labor hours than anticipated.  In the first quarter of FY2006, lower labor requirements to Safe 
Storage of Waste (107300) as a result of the successful Low Level Waste processing and off-site 
shipments (106200) were realized to a greater extent than planned.  The current month variance of 
$27K is also attributable to lower actual labor hours than anticipated, as all routine activities, 
including weekly inspections, were completed as required.   
. 
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PBS OH-WV-0020 
Safeguards and Security – West Valley 
 

This Project Baseline Summary provides for overall security of property, personnel, and nuclear 
materials at the WVDP in accordance with DOE standards. The administration and operation of a 
protective force of trained and qualified personnel, site access control, implementation and 
monitoring of controlled areas, and employee identification systems are included. Physical security 
is provided.  This includes an extensive lock and key system, remote closed-circuit television, alarm 
monitoring, and area fencing and barrier protection. To ensure that all DOE unclassified information 
resources are identified and protected in a manner consistent with the project mission and potential 
cyber threats, overall cyber security is included. 
  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
WBS 109100 – Safeguards and Security 
 

This account provides general security, physical security, and cyber security in accordance with all 
applicable DOE standards and regulations. 

 
Monthly Progress– Normal security operations in support of ongoing site activities continued. 
 

 
 

 
 
Variance Analysis – The cumulative cost underrun is due to lower costs than budgeted for 
subcontract security forces.  WVNSCO eliminated the lobby security post and combined the alarm 
monitoring station post with the main gate desk. 
. 

PBS OH-WV-0020 - Safeguards and Security
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CONTRACT BCWS  146  285  424  601  770  967  1,130  1,319  1,508  1,680  1,877  2,049 

CONTRACT BCWP  146  285  424  592  760  965 

CONTRACT ACWP  135  298  423  539  664  781 

PBS BCWS  149  291  433  611  780  963  1,119  1,299  1,479  1,643  1,832  1,995 

PBS BCWP  149  291  433  601  770  961 

PBS ACWP  132  293  415  541  678  792 

SPI  1.00  1.00  1.00  0.98  0.99  1.00 

CPI  1.08  0.96  1.00  1.10  1.14  1.24 
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TOTAL PROJECT EARNED VALUE REPORT and FUNDING STATUS
FY 2006 FY 2006 TOTAL CURRENT PERIOD FISCAL YEAR-TO-DATE

TOTAL PROJECT EARNED VALUE REPORT 1ST QTR 2-4 QTR APPROVED BCWS BCWP ACWP SV CV BCWS BCWP ACWP SV CV
PBS/WBS COST ACCOUNT LEVELS BAC Budget Sched Complete Spent Sched Cost Sched Complete Spent Sched Cost SPI CPI

PBS OH-WV 013-Solid Waste Stabilization & Disposition 13,134          26,031 39,165    2,782         1,922    3,463    (860)   (1,540)     21,687 20,068 22,738 (1,619)   (2,670)   0.93   0.88   
106100 Remote Handled Waste Facility (RHWF) 1,854            2,942    4,796       234             238        551        4          (312)        3,163     2,814       3,251      (349)        (437)        0.89     0.87     
106200 Low Level Waste (LLW) Disposition 11,280          16,711  27,991     2,461          1,516     2,522     (945)     (1,006)     18,125   16,825     18,941    (1,300)     (2,116)     0.93     0.89     
106210 Drum Cell Waste Disposition -                6,378    6,378       87               168        390        80        (223)        399        429          544         30           (115)        - 0.79     
106500 Sodium Bearing Waste Disposition -                -        -               -              -         -         -           -              -         -           2             -              (2)            - -       

PBS OH-WV-020 - Safeguards & Security 424               1,624   2,049      197            205       117       8         88            967 965 781 (2)           184        1.00   1.24   
109100 Safeguards & Security 424               1,624    2,049       197             205        117        8          88           967        965          781         (2)            184          1.00     1.24     

PBS OH-WV0-0040 - Nuclear Facility D&D 6,992            30,110 37,102    3,347         3,354    2,859    7        495         15,328 15,373 15,091 46         283        1.00   1.02   
105120 Extraction Cells Decontamination -                -        -               -              -         -         -           -              -         -           (8)            -              8              -       -       
105130 Balance of Plant/Footprint Reduction 1,108            8,688    9,796       987             993        571        6          422         2,611     2,611       2,288      -              323          1.00     1.14     
105140 Project Facilities Decontaminaition Infrasturctue Mgt -                -        -               -              -         -         -           -              -         -           1             -              (1)            - -       
105150 Waste Tank Farm Characterization -                2,303    2,303       1                 22          34          21        (12)          104        125          95           21           30            - 1.32     
105210 Vitrification Facility Decontamination -                -        -               -              -         (2)           -           2             -         -           119         -              (119)        - -       
107100 Site Operations & Infrastructure 4,904            12,407  17,311     1,513          1,513     1,505     -           7             9,304     9,304       9,475      -              (171)        1.00     0.98     
107200 Environmental Protection, Restoration, & Lab Services 400               5,835    6,235       749             729        681        (20)       48           2,462     2,487       2,412      25           75            1.01     1.03     
107300 Safe Storage Of Waste 579               878       1,457       98               98          70          -           27           847        847          708         -              139          1.00     1.20     
107400 Site Disposition Planning -                -        -               -              -         -         -           -              -         -           2             -              (2)            -       -                    

PMB 20,550           57,766   78,316      6,327           5,482      6,439      (845)     (957)        37,981    36,407     38,610     (1,575)      (2,203)      0.96     0.94     

Undistributed Budget -                    -            -             -                  -             -             -           -              -             -               -              -              -              
Administrative -                    -            -             -                  -             1            -           (1)            -             -               2             -              (2)            

WVNSCO MR 587 -          1,777       -                  -             -             -           -              -             -               -              -              -              

TOTAL WVNSCO 21,137           57,766   80,093      6,327           5,482      6,439     (845)     (958)        37,981    36,407     38,611     (1,575)     (2,205)     

Fee 2,742            4,108    6,850     646             580        580        (66)       -              4,680     3,476       3,476      (1,204)     -              
DOE MR (334)              -            371          -                  -             -             -           -              -             -               -              -              -              

Non Project -                    -            -             -                  -             -             -           -              -             -               -          -              -              
s/t 2,408            4,108   7,221      646            580       580       (66)     -              4,680     3,476     3,476     (1,204)   -            

Total Budget Plan WVNSCO 23,545           61,874   87,314      6,973           6,062      7,019      (911)     (958)        42,661    39,883     42,087     (2,779)     (2,205)     

 FUNDING STATUS - Department Of Energy

 Project Baseline Summary - Description 
B & R 
Code

 FY2005 
Uncosted 

 FY2006 
Obligated
 to Date 

  Total 
Contract 
Available 

 Fiscal 
Year Cost 
To Date 

 Current 
Uncosted 

EZ5541130 1,062 28,198 29,261 22,660 6,600
EZ5541400 1,761 20,900 22,661 15,345 7,317

Subtotal Non Defense (Environmental Management) "Obligated to WVNSCO" 2,824 49,098 51,922 38,005 13,917

FS5041010 708          130        838        424        415        
FS5041050 274          90          364        207        157        
FS5041090 195          145        340        162        179        

Subtotal Defense (Safeguards & Security)"Obligated to WVNSCO" 1,178       365        1,543     792        750        

Overall Total Dept Of Energy Funds "Obligated to WVNSCO" 4,002 49,463 53,465 38,798 14,667
Notes:
1 All entries in thousands of dollars - sum of the parts may vary from total due to rounding.
2 Total Budget Plan includes NYS 10% contribution
3 Budget Plan for January, February and March was Verbally Approved by DOEWV, Balance of FY2006 Budget is pending formal DOEWV baseline approval

Budget 
(Note 3)

PBS OH-WV-0020 Safeguards & Security: Program Management

PBS OH-WV-0013 Solid Waste Stabilization & Disposition-West Valley

PBS OH-WV-0020 Safeguards & Security: Protective Forces
PBS OH-WV-0020 Safeguards & Security: Cyber Security

PBS OH-WV-0040 Nuclear Facility Decontamination & Decommissioning-West Valley


